

00179

RESOLUTION NO. 28-74

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MESQUITE, TEXAS, ESTABLISHING A PROJECT SCHEDULE FOR CERTAIN IMPROVEMENTS IN THE SOUTH MESQUITE SANITARY SEWER OUTFALL AND EXPANSION OF THE CITY WASTE-WATER RECLAMATION PLANT AND PROVIDING THE EFFECTIVE DATE THEREOF.

WHEREAS, the City of Mesquite, Texas, has made application to the to the Texas Water Quality Board and the Environmental Protection Agency for a federal grant pursuant to the Federal Water Pollution Control Act Amendments of 1972, Public Law 92-500, and the rules and regulations thereto.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MESQUITE, TEXAS:

SECTION 1. That the application for which federal grant assistance has been requested pursuant to the Federal Water Pollution Control Act Amendments of 1972, Public Law 92-500, will be constructed to completion in accordance with the laws, rules, and regulations and with the following project schedule.

<u>PROJECT SCHEDULE ITEM</u>	<u>DATE OF ACTION</u>
GENERAL	
Availability of Financing Funds for Applicants Share of the Project Costs	
Step 1	January 1, 1975
Step 2	January 1, 1976
Step 3	July 1, 1976
Availability of the Site (s) for the Project Facilities	December 31, 1975
STEP 1	
Infiltration/Inflow Analysis	
Initiated	January 1, 1975
Completed	May 1, 1975
Submitted to State (TWQB)	May 1, 1975

CC180

RESOLUTION/PAGE 2

STEP 1 (Continued)

Preliminary Infiltration/Inflow
Evaluation Survey Study Plan
(if needed)

Initiated	June 1, 1975
Completed	July 15, 1975
Report Completed	August 1, 1975
Submitted to State (TWQB)	August 1, 1975

Infiltration/Inflow Evaluation
Survey (if needed)

Initiated	September 1, 1975
Completed	January 1, 1976
Report Completed	February 1, 1976
Submitted to State (TWQB)	February 1, 1976

Environmental Assessment

Initiated (instructions on From CG-178)	January 1, 1975
Completed (Sections 1-6)	March 1, 1975
Public Hearing Advertised	March 1, 1975
Public Hearing Conducted (Section 7; 30 day minimum period of advertisement)	April 15, 1975

Environmental Assessment

Finalized (Section 7, minutes of public hearing completed)	April 25, 1975
Submitted to State (TWQB)	April 25, 1975

The Regional Planning Agency

Comments and Approvals Completed	May 1, 1975
Submitted to State (TWQB)	May 1, 1975

Facility Plan (Including Final
Engineering Report/Feasibility
Report)

Initiated	January 1, 1975
Completed	June 1, 1975
Report Completed	July 1, 1975
Public Hearing (30 day minimum period of Advertisement)	August 15, 1975
Submitted to State (TWQB)	September 1, 1975

08110

00181

RESOLUTION/PAGE 3

STEP 2

Final Plans and Specifications

Initiated

January 1, 1976

Completed

July 1, 1976

Submitted to State (TWOB)

July 1, 1976

STEP 3

Advertise for Construction Bids
within the days indicated after
authorization to advertise for
bids has been issued

15 days

Submit Bid Opening Documents
within the days indicated after
the bid opening date

30 days

Award Construction Contract
within the days indicated after
authorization to award the
contract has been issued

30 days

Initiation of Construction
within the days indicated after
the award of the contract

30 days

Complete Construction
within the days indicated after
initiation of construction

360 days


The above named applicant understands that the above project schedule must be approved by the Texas Water Quality Board and the Environmental Protection Agency, and that once a project schedule has been approved, no changes will be authorized without first receiving approval of the change from the Texas Water Quality Board and the Environmental Protection Agency.

SECTION 2. That this resolution shall take effect immediately upon passage as the Charter in such cases provides.

CC182


RESOLUTION/PAGE 4

DULY RESOLVED by the City Council of the City of Mesquite,
Texas, on the 19 day of August, A.D., 1974.



Jerry Sharp
Mayor Pro Tem

ATTEST:



Norma G. McGaughey
City Secretary

APPROVED AS TO FORM:

Elland Archer
City Attorney