

253
CC-600

RESOLUTION NO. 47-74

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MESQUITE, TEXAS, AMENDING AND SUPERSEDING RESOLUTION NO. 28-74 DULY PASSED BY THE CITY COUNCIL OF THE CITY OF MESQUITE, TEXAS, ON THE 19TH DAY OF AUGUST, 1974 BY CHANGING THE DATE OF THE PROPOSED COMPLETION AND SUBMITTAL OF THE INFILTRATION/INFLOW ANALYSIS FROM MAY 1, 1975 TO FEBRUARY 15, 1975 AND THE DATE OF THE PROPOSED COMPLETION DATE, REPORT COMPLETION, PUBLIC HEARING AND SUBMITTAL OF THE FACILITY PLAN FROM JUNE 1, 1975 TO FEBRUARY 15, 1975; JULY 1, 1975 TO MARCH 15, 1975; AUGUST 15, 1975 TO MAY 1, 1975; AND SEPTEMBER 1, 1975 TO MAY 15, 1975 RESPECTIVELY AND DECLARING THE EFFECTIVE DATE THEREOF.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MESQUITE, TEXAS:

SECTION 1. That Resolution No. 28-74 duly passed by the City Council of the City of Mesquite, Texas, on the 19th day of August, 1974 is hereby amended and superseded to read as follows, the City of Mesquite having first obtained approval of such change from the Texas Water Quality Board and the Environmental Protection Agency: That the application for which federal grant assistance has been requested pursuant to the Federal Water Pollution Control Act Amendments of 1972, Public Law 92-500, will be constructed to completion in accordance with the laws, rules, and regulations and with the following project schedule.

<u>PROJECT SCHEDULE ITEM</u>	<u>DATE OF ACTION</u>
GENERAL	
Availability of Financing Funds for Applicants Share of the Project Costs	
Step 1	January 1, 1975
Step 2	January 1, 1976
Step 3	July 1, 1976
Availability of the Site (s) for the Project Facilities	December 31, 1975

STEP 1

Infiltration/Inflow Analysis	
Initiated	January 1, 1975
Completed	February 15, 1975
Submitted to State (TWQB)	February 15, 1975
Preliminary Infiltration/Inflow Evaluation Survey Study Plan (if needed)	
Initiated	June 1, 1975
Completed	July 15, 1975
Report Completed	August 1, 1975
Submitted to State (TWQB)	August 1, 1975
Infiltration/Inflow Evaluation Survey (if needed)	
Initiated	September 1, 1975
Completed	January 1, 1976
Report Completed	February 1, 1976
Submitted to State (TWQB)	February 1, 1976
Environmental Assessment	
Initiated (instructions on Form CG-178)	January 1, 1975
Completed (Sections 1-6)	March 1, 1975
Public Hearing Advertised	March 1, 1975
Public Hearing Conducted (Section 7; 30 day minimum period of advertisement)	April 15, 1975
Environmental Assessment	
Finalized (Section 7, minutes of public hearing completed)	April 25, 1975
Submitted to State (TWQB)	April 25, 1975
The Regional Planning Agency	
Comments and Approvals Completed	May 1, 1975
Submitted to State (TWQB)	May 1, 1975
Facility Plan (Including Final Engineering Report/Feasibility Report)	
Initiated	January 1, 1975
Completed	February 15, 1975
Report Completed	March 15, 1975
Public Hearing (30 day minimum period of Advertisement)	May 1, 1975
Submitted to State (TWQB)	May 15, 1975

STEP 2

Final Plans and Specifications

Initiated	January 1, 1976
Completed	July 1, 1976
Submitted to State (TWQB)	July 1, 1976

STEP 3

Advertise for Construction Bids
within the days indicated after
authorization to advertise for
bids has been issued 15 days

Submit Bid Opening Documents
within the days indicated after
the bid opening date 30 days

Award Construction Contract
within the days indicated after
authorization to award the
contract has been issued 30 days

Initiation of Construction
within the days indicated after
the award of the contract 30 days

Complete Construction
within the days indicated after
initiation of construction 360 days

The above named applicant understands that the above project schedule must be approved by the Texas Water Quality Board and the Environmental Protection Agency, and that once a project schedule has been approved, no changes will be authorized without first receiving approval of the change from the Texas Water Quality Board and the Environmental Protection Agency.


SECTION 2. That this resolution shall take effect immediately upon passage as the Charter in such cases provides.

00288


RESOLUTION/PAGE 4

236

DULY RESOLVED by the City Council of the City of Mesquite,
Texas, on this the 16th day of December, A.D., 1974.



Bob Beard
Mayor



Norma G. McGaughey
City Secretary